G
&MDO OFFICE MEMORANDUM

Michigan Department of Transportation

DATE: April 19, 2001

TO: Region Engineers
Region Asociate Delivery Engineers
Region Condruction Engineers
Resident/Project Engineers' TSC Managers

FROM: C. Thomas Maki
Chief Operations Officer

Gay D. Taylor
Chief Engineer/Deputy Director
Bureau of Highway Technicd Services

SUBJECT: Bureau of Highway Ingructiond Memorandum 2001-05
Revised Progress Schedule Form 1130

The purpose of this memorandum isto revise the policy, procedures, and Form1130for processing Progress
Schedules. ThisBOH IM replaces CIM 1992-12.

Beginning immediatdy, the Progress Schedule shal be submitted by the contractor to the Michigan
Department of Trangportation(MDOT) regionengineer (herein defined asthe regiondelivery engineer, TSC
manager, or resdent engineer as the “responsible engineer” in charge) on the revised form 1130 (02/01).
The region engineer will review the form and check the completion date, open-to-traffic date (if required),
assure the appropriate boxes are marked, and check the ControllingWork Items againgt the Progress Clause
inthe proposa. The form has been updated to reflect the changes in the Progress Schedule requirements.

The contractor is responsible for completing al information on the form except for the lower right section
beginning with“ Conformance withprogressclause. . .” The regionengineer shdl completethis section. Also
the regionengineer, local agency engineer or consultant engineer may add rdevant commentsinthe Remarks
Section.

Additiond information may be included on the form related to the progress schedule in generd and certain
progress schedule requirements for expedited projects.

If the Progress Schedule is acceptable, the region engineer will sign the origina form and mail it to:

MDOT Financid Services Divison
Contract Awards Section

P O Box 30050

Lansing, M| 48909

As before, dl pages of the Progress Schedule shdl be signed by dl parties. If a Criticd Path Network
(CPN) is required or dlowed under the Progress Clause, the MDOT region engineer will assure that the
CPN meets the requirements of the Progress Clause. The CPN shall aso be sgned by dl partiesinvolved.



BOH IM 2001-05

April 19, 2001

For loca government projects and/or projects that have a consultant as the project engineer, the local
government engineer and/or consultant engineer will gpprove and sgninthe Loca Agency Box onthe form.
The region engineer who will have oversght of the project will sgn for the department.

Resident/project engineers are asked to share thisinformation with the local government agencies and the
consultants under their jurisdiction.

Chief Operations Officer
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